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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 325 - Conco - Don McDowell (Carpenter FM - 8 hours), Ralph Gomez, Ricky Valenzuela, Robert
Garcia, Danny McDowell, Pedro Estrada all Carpenters. Andrew Reitz, Juan Paredes, Humberto Duran,
Manuel Casas, Ramiro Duran, Juan Zermeno all Laborers. Everyone worked 8 regular hours unless
otherwise noted.

Today they continue drilling holes for #19 dowels E2W West using 1 1/8" bit.
E2W East face 1 laborer is redrilling dowel holes using a 1 1/8" bit. Designers changed from a #19 dowel
to a #25 dowel.

Laborers are chipping bushing concrete surface and key ways at E2E west face. Approximately 1/3
completed.

Carpenters are also removing scaffold and raising lowering suspended platforms. They also have a small
crew at pier 7 in ABF yard taking apart wood panels to rebuild for E2 concrete forms.

NOTE: I counted 21 rows of #19 dowel holes at E2E East face - contract plans calls for 22 rows.
Discussed this with R. Gomez he will investigate.

Penhal - CCO 326 - S. Calderon (LBRJRN) 8 Reg Hrs, 4 OT Hrs - Crew is coring at E2W additional core -
Penhal is coring through a horizonal transverse #43 - core sections are being broken apart and removed
removed in pieces because core is attached to #43 rebar. Penhal occasionally has to remove drill shaft
from hole, core smaller hole to remove broken coring bits, concrete and #57 rebar that continuously get
caught up in hole. Penhal is approximately 9.5 feet into cross beam.

ECO Bay - CCO 326 - On site doing SWPPP for Penhal. See B. Wolcott diary for labor & equipment.

CCO 327 - ABF - 2 Surveyors on site doing layout E2W.

CCO 319 - In Place Machining (NPM) - 3 workers 12 hour shift
On site finishing set up machining equipment and started machining east side of E2W shear key base.

NPM informed me there is a difference of 3/8" from north to south on the east vertical surface. Confirmed
with designers this shouldn't be a problem for saddle - west face with have 3/8" difference except from
south to north of surface.

Inspectors Remarks:
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Observed Smith/Emery welding inspector with Caltrans METS welding inspector checking padeye's welded
to OBG soffit for cracks at E2W.

Attachment

Maching Op E2W Core Debris E2W

Chipping-Bushig Concrete E2E West Face Maching Op E2W

Coring Shaft E2W
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